

**SAMONET HOME IMPROVEMENT**

5950 Imperial Hwy # 69  
 South Gate, Ca 90280  
 samonethomes@yahoo.com

**Invoice**

|           |           |
|-----------|-----------|
| Date      | Invoice # |
| 2/20/2013 | 355       |

|  |
|--|
| <b>Bill To</b>   |
| Greg Boyer<br>802 Rembrardt Dr<br>Laguna Beach Ca 92651<br>949) 280-4804 |

|                     |
|---------------------|
| <b>Job Performe</b> |
|                     |

| Description  | Qty | Rate     | Amount   |
|--|-----|----------|----------|
| Balcony work:<br>Price given from original estimate #461 for a total of \$6,145.00.<br>Note Originally the Job was to be down with concrete and 3/4 plywood.<br><br>New price will reflect 1, 1/8 plywood, resin and fiberglass material and necessary wood repairs<br><br>Original price from estimate #461 |     | 6,145.00 | 6,145.00 |
| 1,1/8 plywood additional cost for material   |     | 272.00   | 272.00   |
| Necessarily wood repairs labor and material  |     | 236.00   | 236.00   |
| Additional labor and material for resin and Fiberglas finish   |     | 300.00   | 300.00   |

|                              |                         |             |
|------------------------------|-------------------------|-------------|
| Thank you for your business. | <b>Total</b>            | \$6,953.00  |
|                              | <b>Payments/Credits</b> | \$-6,000.00 |
|                              | <b>Balance Due</b>      | \$953.00    |

|                |               |
|----------------|---------------|
| <b>Phone #</b> | <b>Fax #</b>  |
| 310) 293-9579  | 562) 381-2773 |